
State of California Department of Transportation Page 1
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-RIV-10-3.2/5.3

08-RIV-10-52.2/62

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

PREVENTATIVE MAINTENANCE - OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIEGO  CA 92121

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(858)587-3660

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

CARILLO, JAY

KOURY, PETER

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

(951)830-6819

(909)844-0619

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $13,941,849

 $4,013,893

 $1,403,821

 $786,170

 $503,719

Bid + CCOs

 $6,100

 $12,567,210

 $1,177,820

 $1,367,604

 $0

 $417,365

Comp To  date

 $6,100

 $0

 $0

 $194,187

 $0

 $3,510

This Month

11/21/18

04/06/18

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

04/27/18

01/09/19

08/20/18

07/09/18

02/27/17

Approved

10/03/19

03/21/19

05/23/19

04/22/19

02/13/19

08/04/20

Est Comp

 0%

 100%

 25%

 99%

 0%

 0%

%Time

 0%

 90%

 29%

 96%

 0%

 0%

% Work 

 

COMPLETED

 

 

SUSPENDED

PLANT EST

SATIS

Message

08-1F9204

08-1G6204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

790 S VIA LATA SUITE

100

73800 DINAH SHORE

DRIVE#104

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

04/05/19

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

Fed Aid

HB4N

HA22

HA28

20.20

201130

HB4N

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

NEAR RIVERSIDE 0.07 MILES E OF

RUBIDOUX BLVD TO 0.08 MILES W OF

SANTA ANA RIVER BRIDREPAIR THE

WASHOUT SHOULDER/DAMAGE PAVEMENDIR'

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

INSTALL TMS FIELD ELEMENTS

REPLACE TRAFFIC STRIPE TO CURRENT

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPAIR THE WASHOUT SHOULDER&DAMAGE

PAVEMEN

REPLACE WIRELESS COMMUNICATION

Type Of Work

DYNALECTRIC

CAL STRIPE, INC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

J.MCLOUGHLIN ENGINEERING INC.

SERVITEK SOLUTIONS INC

Contractor

LOS ALAMITOS CA 90720

COLTON  CA 92324

CORONA  CA 92878

CLAREMONT  CA 91711

RANCHO CUCAMONGA, CA 91730

CERRITOS, CA 90703

(714)828-7000

(909)884-7170

(951)736-7600

(909)746-8066

 

(626)227-1650

HARIKA, INDERJEET

CASTRO ROBERTO

SKEITH, JONATHAN

BRANDS, JIM

CALIXTO, MIGUEL

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(951)830-6864

(951)295-8503

(951)930-6794

(951)232-8957

(951)232-6293

 $15,348,757

 $20,364,242

 $12,025,795

 $1,553,920

 $2,925

 $1,318,895

Bid + CCOs

 $13,938,333

 $19,284,164

 $12,012,951

 $1,238,359

 $0

 $398,007

Comp To  date

 $555,797

 $0

 $229,296

 $346,431

 $0

 $0

This Month

07/14/17

03/19/18

10/11/17

08/03/18

03/08/19

03/17/17

Awarded

08/15/17

04/16/18

10/27/17

08/20/18

03/15/19

05/22/17

Approved

08/09/19

03/05/19

08/12/19

05/17/19

05/17/19

04/26/18

Est Comp

 80%

 97%

 100%

 84%

 0%

 93%

%Time

 91%

 96%

 97%

 79%

 0%

 30%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1K5704

08-1C6404

Contract 

ACIM- 015-(244)E

  

ACNH-P018-(058)E

ACNH-X065-(113)E

  

ACST-000C-(454)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

2040 E. STEEL RD

PO BOX 2229

101 N. INDIAN HILL BLVD.

10641 FULTON COURT

11301 1/2 SOUTH STREET

790 S. VIA LATA,

SUITE 100

850 SOUTH VIA LATA

SUITE 100A

850 VIA LATA STE. 104

790 VIA LATA

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

04/17/19

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

Fed Aid

HB71

HB1

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

Description 

RECONSTRUCT SIDEWALKS, CURB RAMPS

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

REPLACE TRAFFIC STRIPE TO CURRENT

RECONSTRUCT SIDEWALKS AND CURB

Type Of Work

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

PAVE-TECH INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

COMPTON  CA 90221

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

VISTA CA 92081

COMPTON  CA 90221

(310)669-8949

(714)769-7025

(303)627-2600

 

(760)727-8700

(310)669-8949

BERGEVIN, MIKE

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

DIKE, CHIGOZIE

Resident
Engineer

(951)232-3739

 

(951)232-3739

(909)844-9731

 

(951)232-8642

 $672,564

 $7,203,276

 $575,000

 $4,835,000

 $4,484,977

 $789,153

Bid + CCOs

 $307,078

 $0

 $501,052

 $1,796,935

 $0

 $640,963

Comp To  date

 $307,078

 $0

 $156,158

 $0

 $0

 $212,381

This Month

11/19/18

12/07/18

08/31/18

07/28/18

03/29/19

11/09/18

Awarded

12/10/18

01/09/19

09/05/18

08/03/18

04/19/19

12/10/18

Approved

06/12/19

05/31/19

05/20/19

04/25/19

Est Comp

 40%

 0%

 100%

 100%

 0%

 100%

%Time

 45%

 0%

 87%

 37%

 0%

 78%

% Work 

 

 

OVER RUN

 

 

 

Message

08-0R3104

08-1E4604

08-1K2904

08-1K2604

08-1J9804

08-0R3014

Contract 

  

HSNH-P074-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

2231 LA MIRADA DRIVE

15614 S ATLANTIC AVENUE

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT,

SUITE B

73-800 DINAH SHORE DR

STE 104

CORONA, CA 92883

CORONA. CA 92883

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-8.0/64.6

08-RIV-243-156.0/0

08-SBD-2-2.4/0

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

HA21

Pgm Code

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

DIR'S ORDER EMERGENCY F.A

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

IN MURRIETA FROM 0.2 MI N/O CLINTON

KEITH OC TO 0.5 MI S/O SCOTT RD OC

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

Description 

REPAIR STORM DAMAGE INCLUDING

ROADWAY,WASH

SEISMIC RETROFIT

INSTALL MIDWEST GUARDRAIL SYSTEM

REPAIR STORM DAMAGE

REPLACE CULVERT AND REPAIR

EMBANKMENT

UPGRADE BRIDGE RAILING AND WIDEN TO

Type Of Work

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

CORAL CONSTRUCTION COMPANY

AMES CONSTRUCTION, INC.

RIVERSIDE CONSTRUCTION

COMPANY, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

INDIO CA 92203

RIVERSIDE  CA 92504

SHERWOOD OR 97140

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA  CA 92883

 

(951)776-9100

(503)682-2252

 

 

(951)674-7352

ALAM MAHFUAL

AVILA, XAVIER

BERGEVIN,MIKE

BENJAMIN, AMGAD

BENJAMIN, AMGAD

SANTOS, JOHN

Resident
Engineer

(951)830-6853

(951)830-6837

(951)232-3739

(909)844-9731

(909)844-9731

(951)538-5315

 $3,375

 $3,068,387

 $1,791,231

 $29,728

 $788,801

 $2,740,300

Bid + CCOs

 $0

 $2,559,364

 $173,046

 $0

 $582,242

 $0

Comp To  date

 $0

 $27,820

 $172,854

 $0

 $0

 $0

This Month

02/15/19

01/29/18

02/07/19

02/15/19

10/15/18

09/28/18

Awarded

04/19/19

02/21/18

03/13/19

04/15/19

10/23/18

10/22/18

Approved

03/18/19

06/25/19

09/30/19

04/20/19

01/14/20

Est Comp

 0%

 18%

 25%

 0%

 100%

 0%

%Time

 0%

 83%

 10%

 0%

 74%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1K5304

08-0R3504

08-1G8704

08-1K5204

08-1K3504

08-0H4704

Contract 

  

ACNH-X065-(109)E

SIMG-215 -(247)E

  

  

B1ST-P002-(040)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

16197 KRAMERIA AVE

10780 SW CLUTTER ROAD

391 N. MAIN STREET, STE 302

4225 GARNER ROAD

26320 LESTER CIRCLE

4334 LATHAM STREET

SUITE 100

119 N. MAPLE SUITE A

9225 STELLAR CT,

SUITE B

850 S. VIA LATA, STE

204

850 SOUTH VIA LATA

12522 BEAR VALLEY

ROAD

RIVERSIDE CA 92501

CORONA, CA 92880

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-10-.5/30

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-30.9/33.3

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

Fed Aid

HA21

HA22

HA22

Pgm Code

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE

(BR #54-0292G, BR #54-0292 LT AND BR

#54-0292 RT)

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

Description 

OVERLAY, MILL, OVERLAY SLURRY SEAL

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

LANE REPLACEMENT

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTATIVE MAINTENANCE

Type Of Work

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

CORONA  CA 92878

BREA  CA 92821

IRVINE  CA 92606

SYLMAR  CA 91342

SAN DIEGO  CA 92126

RANCHO CUCAMONGA  CA 91730

(951)736-7600

(714)984-5500

(949)252-0441

(818)362-9200

(858)536-3100

(909)944-1037

EMUH GODWIN

BENSON, DAVID

MAGED YOUSSEF

CALIXTO, MIGUEL

GAYED, EZZ

OOI KEE

Resident
Engineer

(951)232-3706

(951)232-6478

(951)538-3087

(951)232-8957

(951)830-6954

(951)840-8323

 $12,627,444

 $1,767,289

 $14,491,493

 $18,482,562

 $27,617,221

 $1,182,076

Bid + CCOs

 $9,147,798

 $500,249

 $0

 $17,305,753

 $3,789,341

 $909,827

Comp To  date

 $231,997

 $213,830

 $0

 $1,010,424

 $3,202,525

 $0

This Month

04/09/18

11/28/18

01/30/19

03/06/18

11/09/18

05/04/18

Awarded

04/25/18

12/19/18

03/04/19

03/29/18

11/30/18

05/18/18

Approved

04/25/19

02/08/23

05/15/19

03/11/20

04/09/19

Est Comp

 98%

 17%

 0%

 97%

 16%

 91%

%Time

 73%

 28%

 0%

 92%

 14%

 77%

% Work 

 

 

 

 

 

COMPLETED

Message

08-1F9704

08-1F44U4

08-0Q9104

08-0K2914

08-0K2934

08-1H2304

Contract 

  

  

B1IM-010 -(267)E

ACIM- 010-(265)E

B1IM-010 -(266)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVENUE

9685 VIA EXCELENCIA SUITE 200

10641 FULTON COURT

9540 CENTER AVE #120

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

119 N MAPLE SUITE A

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

04/12/19

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

Fed Aid

20.20

201130

HA22

HA42

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

Description 

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

Type Of Work

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

Contractor

BREA, CA 92821

SAN DIEGO CA 92126

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

INDIO  CA 92203

(714)984-5500

(858)536-3100

(951)356-1275

(714)646-3697

(714)646-3697

(760)775-7500

NGUYEN, VU

YOUSSEF, MAGED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-3784

(951)538-3087

(951)232-7793

(951)538-5315

(760)326-4684

(760)236-4684

 $2,299,020

 $118,610,910

 $76,405,392

 $723,275

 $779,761

 $36,286,588

Bid + CCOs

 $972,460

 $116,920,933

 $55,024,057

 $615,946

 $755,517

 $37,024,522

Comp To  date

 $106,541

 $0

 $913,886

 $0

 $2,970

 $0

This Month

09/08/16

10/17/13

11/05/15

06/16/17

06/22/17

05/02/17

Awarded

11/15/16

10/29/13

11/25/15

06/30/17

06/30/17

05/18/17

Approved

06/30/19

09/12/18

10/24/19

02/20/19

07/19/19

07/16/19

Est Comp

 100%

 89%

 84%

 100%

 100%

 0%

%Time

 42%

 99%

 71%

 94%

 95%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-1H3714

08-0Q7404

08-3555V4

08-1E3124

08-1E3134

08-368514

Contract 

  

IM- 015-(230)1

NHPI-015 -(237)1

  

HSIM-G015-(040)E

  

  

--()

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

38000 MONROE STREET

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

Fed Aid

20.20

201130

20.20

201130

HB1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

ON RTE 18 NEAR JUNCTION 189, IN

RUNNING SPRINGS NEAR JUNCTION RTE 330

AND BY BIG BEAR DAM NEAR JUNCTION RTE

38

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

IN VICTORVILLE FROM COBALT RD AND US

HIGHWAY 395

IN/NEAR ADELANTO FROM RTE 18/RTE 395

TO 0.9 MI W/O OASIS RD

Description 

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REPAIR STORM DAMAGE

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT RAISED CURB MEDIAN AND

WIDEN EXISTING SHOULDER TO 8' AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

DANNY C. HUBBS CONSTRUCTION,

INC

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

Contractor

INDIO  CA 92203

INDIO, CA 92203

RIVERSIDE, CA 92501

YUCAIPA  CA 92399

IRVINE  CA 92618

VALENCIA  CA 91355

(760)775-7500

 

(951)682-8308

(909)790-2215

(949)753-1414

(661)367-9040

DAVIS, DARCY

DAVIS, DARCY

TRAN, KEN

TRAN KEN

Resident
Engineer

(760)326-4684

(760)326-4684

(909)844-3312

(909)844-3312

 

 

 $1,264,485

 $788,600

 $1,905,000

 $711,042

 $5,392,606

 $15,560,218

Bid + CCOs

 $2,000

 $744,300

 $0

 $619,010

 $0

 $0

Comp To  date

 $0

 $75,538

 $0

 $95,993

 $0

 $0

This Month

08/31/18

06/11/18

02/15/19

06/27/18

02/19/19

02/01/19

Awarded

09/25/18

06/22/18

03/28/19

07/23/18

03/13/19

03/04/19

Approved

08/20/19

12/20/19

07/30/19

04/22/19

Est Comp

 0%

 100%

 0%

 100%

 0%

 0%

%Time

 0%

 94%

 0%

 85%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-1G4604

08-1K1204

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

Contract 

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

HSST-P018-(061)E

HSNH-P018-(062)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

4225 GARNER RD

37306 VISTA VIEW DR.

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

Fed Aid

HA21

20.20

201130

HB1

Pgm Code

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN COUNTY OF SAN BERNARDINO, FROM OLD

MILL RD TO SAN GORGONIO CAMP GD  FIX

ROAD, SIDE SLOPE DAMAGE DIR'S

EMERGENCY F.A.

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

Description 

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

REPAIR ROADWAY DAMAGE

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

ALL AMERICAN ASPHALT

RSB GROUP, INC.

BRM

BEAR VALLEY PAVING

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

Contractor

CORONA  CA 92878

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

BIG BEAR LAKE, CA 92315

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

(951)736-7600

(949)454-1999

(406)261-5359

 

(480)730-1033

(909)514-1231

NGUYEN, NHAN

TRAN, KEN

ALINA, ALHAKEM

NGUYEN, NHAN

PHAM, THANH

DAVIS, DARCY

Resident
Engineer

(909)821-8164

(909)844-3312

(951)232-6235

(909)821-8164

(951)232-7262

(760)326-4684

 $5,134,160

 $1,399,941

 $723,200

 $2,785,000

 $33,440,698

 $565,726

Bid + CCOs

 $4,988,850

 $1,113,223

 $664,071

 $213,700

 $5,986,678

 $550,164

Comp To  date

 $0

 $49,942

 $0

 $0

 $1,693,845

 $0

This Month

05/14/18

03/06/18

06/30/16

07/18/18

09/07/18

11/09/17

Awarded

06/07/18

04/20/18

07/15/16

07/24/18

10/09/18

11/30/17

Approved

03/28/19

04/30/19

03/30/17

08/28/19

05/12/19

06/18/19

Est Comp

 98%

 100%

 98%

 7%

 100%

 74%

%Time

 97%

 79%

 92%

 8%

 18%

 97%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

08-1G8204

08-0R3404

08-1F1104

08-1K2104

08-0R1604

08-1F2804

Contract 

  

ACST-S038-(023)E

  

  

HSIM- 040-(084)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

P.O. BOX 1588

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

850 SOUTH VIA LATA,

STE 104

222 E MAIN ST #207

1044 EAST BROADWAY

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

04/11/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

Fed Aid

HE14

HA21

Pgm Code

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

Description 

CONSTRUCT 4-LANE DIVIDED EXPWY;

REMOVE & REPLACE OC STRUCTURES

WIDEN SHOULDERS AND INSTALL RUMBLE

INSTALL MID WEST GUARDRAIL SYSTEM

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO.

SEMA CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

DREAMBUILDER CONSTRUCTION

CORP.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

VANCOUVER WA 98661

TEMECULA  CA 92590

CORONA  CA 92879

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

(360)694-1201

(303)627-2600

(951)736-7600

(714)646-3697

(760)775-7500

(760)775-7500

SHAHIDI, SHAINE

CALIXTO, MIGUEL

GEORGES, SAMER

TRUONG, NICK

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-7839

(951)232-8957

(951)232-3748

(951)830-6835

(760)326-4684

(760)326-4684

 $165,471,491

 $18,113,199

 $1,871,710

 $3,855,261

 $1,007,913

 $1,314,131

Bid + CCOs

 $118,566,407

 $0

 $310,956

 $3,517,713

 $8,575

 $0

Comp To  date

 $11,711,405

 $0

 $305,286

 $21,632

 $0

 $0

This Month

11/10/17

03/07/19

10/31/18

08/30/17

06/04/18

11/19/18

Awarded

11/17/17

04/09/19

11/20/18

09/20/17

06/25/18

12/10/18

Approved

05/12/20

07/25/19

05/02/19

09/20/19

06/15/19

Est Comp

 100%

 0%

 100%

 96%

 12%

 0%

%Time

 72%

 0%

 17%

 88%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

08-347704

08-0F0304

08-1E6104

08-0R7804

08-1E5814

08-1E5824

Contract 

NH-    -(   )

B1NH-P060-(153)E

HSST-P062-(043)E

SSTG-P074-(063)E

SSTG-P095-(031)E

SSTG-P095-(033)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2215 E 1ST STREET

42690 RIO NEDO, SUITE G

400 E 6TH STREET

1324 LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

222 E. MAIN STREET,

SUITE 208

119 N MAPLE SUITE A

15255 BEAR VALLEY RD

9225 STELLAR COURT

1044 E BROADWAY ST

1044 EAST BROADWAY

BARSTOW, CA 92311

CORONA, CA 92880

HESPERIA, CA 92345

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

Fed Aid

HB1

HB71

20.20

201130

Pgm Code

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

Description 

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MILL AND OVERLAY PAVEMENT

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FIBER OPTIC COMMUNICATION

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

ALL AMERICAN ASPHALT

RIVERSIDE CONSTRUCTION

COMPANYINC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

ORANGE  CA 92867

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

CORONA  CA 92879

RIVERSIDE, CA 92501

LA PUENTE  CA 91748

(714)769-7025

(951)684-5360

(714)646-3697

(951)736-7600

 

(626)353-3733

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM DOMINIC

EHIRIM, DOMINIC

NGUYEN, VU

RUIZ, MANUEL

Resident
Engineer

(951)232-8611

(909)844-9731

(951)232-3523

(951)232-3523

(951)232-3787

(951)965-6327

 $1,027,597

 $23,711,919

 $1,273,061

 $5,439,395

 $455,000

 $2,534,288

Bid + CCOs

 $1,023,836

 $23,451,432

 $1,143,724

 $23,691

 $176,459

 $2,427,738

Comp To  date

 $88,970

 $113,036

 $0

 $23,691

 $0

 $0

This Month

11/09/18

04/18/16

02/27/18

11/19/18

08/26/16

12/13/16

Awarded

11/30/18

05/06/16

03/19/18

12/10/18

12/07/16

01/11/17

Approved

05/01/19

04/20/19

04/04/19

11/12/19

01/31/18

12/21/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 100%

%Time

 98%

 100%

 100%

 0%

 100%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

Contract 

HSST-S127-(004)E

HSNH-P   -(   )P

ACST-P142-(017)E

1BST-P142-(018)E

  

ACIM-X071-(69E)

--()

8055-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

1324 LAWSON LN

400 E SIXTH ST

4225 GARNER ROAD

929 OTTERBEIN AVENUE, UNIT E

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

9540 CENTER AVENUE

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA, SUITE

100

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

04/09/19

03/22/19

Location
Storm Water
Plan



State of California Department of Transportation Page 11
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-31.0/35

08-SBD-247-39.5/40

Fed Aid

20.20

201130

HE13

Pgm Code

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

RD TO 0.7 MI S/O RIMROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR LUCERNE VALLEY FROM 0.1 MI S/O

TO 0.4 MI N/O CAMP ROCK ROAD

INTERSECTION

Description 

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONSTRUCT GROUND-IN SHOULDR & RUMBLE

STRIP

CONCRETE OVERLAY

WIDEN SHOULDERS AND INSTALL RUMBLE

Type Of Work

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

PAVE-TECH INC.

COFFMAN SPECIALTIES, INC

AUTOBAHN CONSTRUCTION INC.

Contractor

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

VISTA CA 92081

SAN DIEGO  CA 92126

ORANGE  CA 92867

 

(714)292-2163

(951)403-2960

(760)727-8700

(858)536-3100

(714)769-7025

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

GEORGES, SAMER

GEORGES, SAMER

Resident
Engineer

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

(951)232-3748

(951)232-3748

 $7,500

 $1,200,669

 $48,117,019

 $1,029,150

 $3,208,695

 $921,960

Bid + CCOs

 $0

 $630,710

 $29,573,522

 $0

 $388,417

 $0

Comp To  date

 $0

 $0

 $1,486,262

 $0

 $0

 $0

This Month

01/02/18

11/26/18

10/16/17

03/18/19

06/11/18

11/19/18

Awarded

02/01/18

12/10/18

11/06/17

04/05/19

06/28/18

12/10/18

Approved

06/30/20

06/24/19

04/25/19

06/11/19

Est Comp

 0%

 0%

 52%

 0%

 39%

 0%

%Time

 0%

 0%

 61%

 0%

 12%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1H8004

08-1E5604

Contract 

  

  

04LN-6208-(023)

SSTG-P247-(014)E

  

SSTG-P247-(013)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

2231 LA MIRADA DRIVE

9685 VIA EXCELENCIA SUITE 200

933 N. BATAVIA ST.

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

 $27,047,911 $526,095,309 $796,050,538

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HA21

Pgm Code

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NR ADELANTO FR 1.0 MI S/O KRAMER

HILLS TO 2.6 MILES N/O KRAMER HILLS

(SOUTH SEGMENT)

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

REPLACE BRIDGE RAIL AND APPROACH

REPAIR/REPLACE CULVERTS

CONSTRUCT 4' MEDIAN BUFFER AND

CONSTRUCT MEDIAN/WIDEN SHOULDER

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIMAS  CA 91773

IRVINE  CA 92618

BREA  CA 92821

BREA  CA 92821

IRVINE  CA 92606

(909)394-4510

(949)299-1400

(714)578-9600

(714)578-9600

(949)252-0441

SKEITH, JONATHAN

LENART, ELVIRA

BOULOS, IHAB

YOUSSEF, MAGED

RUIZ, MANUEL

Resident
Engineer

(951)295-8503

(951)232-8949

(951)232-7582

(951)538-3087

(951)965-6327

 $2,961,963

 $3,079,916

 $8,818,997

 $19,135,823

 $616,796

Bid + CCOs

 $0

 $3,108

 $1,966,466

 $15,550,639

 $514,928

Comp To  date

 $0

 $0

 $1,381,632

 $2,106,894

 $0

This Month

11/28/18

08/30/18

12/03/18

11/07/17

06/11/18

Awarded

12/17/18

09/25/18

12/19/18

11/29/17

07/02/18

Approved

08/29/19

01/17/20

09/10/19

05/23/19

01/09/19

Est Comp

 0%

 0%

 100%

 100%

 69%

%Time

 0%

 0%

 22%

 81%

 83%

% Work 

SUSPENDED

 

 

 

SUSPENDED

Message

08-388524

08-1F8304

08-0N9724

08-0N9714

08-1H5104

Contract 

B1ST-S330-(012)E

ACST-S330-(011)E

HSNH-P395-(275)E

HSNH-P395-(267)E

  

--()

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

559 W COVINA BLVD

32 EDELMAN

135 S STATE COLLEGE BLVD #400

135 S. STATE COLLEGE BLVD.

16351 CONSTRUCTION CIRCLE WES

850 VIA LATA, STE 104

850 VIA LATA, SUITE

104

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

790 VIA LATA

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1G6204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-0R3104

08-1E4604

08-1K2904

08-1K2604

08-1J9804

08-0R3014

08-1K5304

08-0R3504

08-1G8704

08-1K5204

Contract

08-RIV-10-52.2/62

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-8.0/64.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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08-1K3504

08-0H4704

08-1F9704

08-0K2914

08-1F44U4

08-0Q9104

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

08-1K1204

08-0Q7404

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

08-1G8204

08-0R3404

Contract

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-15-15.4/30.8

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

08-SBD-38-3.8/15

08-SBD-38-30.9/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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08-1F1104

08-1K2104

08-0R1604

08-1F2804

08-347704

08-0F0304

08-1E6104

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1E5604

08-1H8004

Contract

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-39.5/40

08-SBD-247-31.0/35

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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08-388524

08-1F8304

08-0N9724

08-0N9714

08-1H5104

Contract

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

Page
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08

District

 $44,429,676

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $796,050,538  $526,095,309

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $156,380,338

 $182,119,593

 $7,071,812

 $124,067,434

 $326,411,361

 Bid + CCO

 $151,960,360

 $134,377,081

 $2,658,062

 $95,317,228

 $141,782,579

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $44,429,676


	08

